SORAMITSU 2016-2025 ソラミツ



August 2025

A Memo to the SORA Community

This document accompanies the invoice sent to SORA for the services provided by SORAMITSU.

August 2025 was an incredible month of accomplishments. The SORA Integrated Plan remains the roadmap for SORA network development, and progress has been steadily advancing.

This memo will provide an overview of the activities for each track, a description of the development activities specific to this month, and the total number of hours dedicated to the SORA community, as presented in invoice number 900132.

1 SORA (Substrate) – 542 hrs

This month's work focuses on SORA v2 maintenance, specifically preparing a runtime update and developing SORA v3.

Blockchain

The team has been actively engaged in **brainstorming, strategizing, and planning for SORA v3**, laying the foundation for the next phase of the network's evolution. This involves evaluating long-term goals, aligning technical direction, and ensuring that future developments address both community needs and ecosystem scalability.

Progress continues on the **Iroha 2 Hubchain initiative**, where Phase 1 (basic cross-chain transfers) is in the process of being merged. This milestone marks a crucial step in enhancing interoperability and advancing cross-chain capabilities. At the same time, **Phase 2 (decentralised verification of XC transfers) is being implemented**, which will introduce further improvements and expand the functionality of the Hubchain framework.

In parallel, the **Iroha JS library** is being updated to keep pace with ecosystem advancements. These updates aim to enhance the developer experience, improve compatibility, and ensure seamless integration with the evolving infrastructure.

Strong emphasis is also being placed on **cross-functional team coordination and project development**, where collaborative efforts between different domains are driving progress. This coordination ensures that technical, operational, and strategic goals remain aligned as multiple initiatives move forward simultaneously.

On the **blockchain development side**, work is underway on the **SORA 1.7.0 update**. This release focuses on key improvements such as **redenomination support**, which enhances token handling, and an **eras bug fix** that improves network stability.

Additionally, adjustments to **validator rewards fees** are being introduced to better balance incentives and sustainability. Beyond these targeted enhancements, the team continues to provide **maintenance and support**, ensuring the network's robustness and reliability.

1.1 SORA Backend

- Working on SORA 1.7.0 update
  - Redenomination support;
  - Eras bug fix;
  - Validator rewards fee adjustment;
  - Other maintenance and support.

- Others:
  - Codebase routine maintenance and fixing.

- Project management activities (daily meetings, planning, retrospectives);

- Quality assurance and testing activities, as well as the development of automated tests;

- Data analysis of the network and ecosystem to drive data-driven decision-making;

- Meeting, brainstorming and planning with builders partners for implementing projects on SORA;

- Building, strategizing, and planning for SORA v3
  - Iroha 2 Hubchain - Phase 1 is being merged:
    a. Simple Flow (No Proofs);
    b. Feature: Basic cross-chain transfer without verification.

  - Iroha 2 Hubchain - Phase 2 is being implemented:
    a. Prover-Verifier Mechanism;
    b. Feature: Decentralized verification of cross-chain transfers;
    c. Updating Iroha JS.

2 DevOps and Security – 3 hrs

The work done this month by DevOps covers both the SORA network and its underlying infrastructure. Here are more details:

2.1 SORA Blockchain

- CI/CD pipeline
- Maintenance
- Support

2.2 Parachain

- Operations
- Maintenance
- Support

2.3 Polkaswap

- Operations
- Pricing, SubQuery updates
- Maintenance
- Support

2.4 Mobile Clients

- Apple store app management

3 Education – 168 hr

Educational operations this month included:

3.1 SORA

- Social media management;
- Ecosystem Update;
- Alignment and coordination for business-oriented initiatives;
- Ongoing SORA wiki maintenance and feature documentation covering new releases for users and builders;
- Cross-team, cross-department synchronization and planning on processes;
- Product-education collaboration on campaigns;
- Data analysis of the network and ecosystem to drive data-driven decision-making;
- Meeting and brainstorming with builders partners for implementing projects on SORA;
- Brainstorming, strategising, and planning for SORA v3.

- Expenses of attending high-impact in-person events and business-to-government (B2G) meetings.

4 Total Hours – 713 hr

Additionally, invoice 900131, attached, pertains to cloud server costs for August 2025.

Your ongoing support is greatly appreciated. We look forward to continuing to serve you.

Sincerely,

SORAMITSU Helvetia AG

SORA TRUST

Invoice

Invoice for
SORA.org

Payable to
Sora Trust

Issue Date
10 September 2025

Invoice Number
ST900130

Project
Cloud Service Provider Cost for August 2025

Due Date
17 September 2025

Description	Amount (CHF)
Cloud Service Provider Cost for August 2025	20,039.00

Subtotal	**20,039.00**
Tax	**0.00**

Total Amount Due

CHF 20,039.00

** Payment can be made in equivalent KUSD, at the market rate.*

Wallet Address : **cnVRSRjJmpVaRKhhYt6eKDbpRi1FUdKSi7VkWQTUXobqrwCTd**

Thank you very much for your business. We are looking forward to serving you again.

SORA TRUST

Invoice

Invoice for
SORA.org

Payable to
Sora Trust

Issue Date
10 September 2025

Invoice Number
ST900132

Project
Development Cost for August 2025

Due Date
17 September 2025

Description	Quantity (Work-Hours)	Unit Price (CHF)	Amount (CHF)
SORA (Backend, Mobile Apps)	542	333.00	180,486.00
DevOps and Security Review	3	333.00	999.00
Education	168	333.00	55,944.00
Subtotal	**713**	**333.00**	**237,429.00**

Subtotal	**237,429.00**
Tax	**0.00**

Amount Due **CHF 237,429.00**

Grand Total Due (Invoice ST900131 & ST900132) **CHF 257,468.00**

** Payment can be made in equivalent KUSD, at the market rate.*

Wallet Address : **cnVRSRjJmpVaRKhhYt6eKDbpRi1FUdKSi7VkWQTUXobqrwCTd**

Thank you very much for your business. We are looking forward to serving you again.