
SORAMITSU 2016-2025 ソラミツ



September 2025

A Memo to the SORA Community

This document accompanies the invoice sent to SORA for the services provided by SORAMITSU.

September 2025 was an incredible month of accomplishments. The SORA Integrated Plan remains the roadmap for SORA network development, and progress has been steadily advancing.

This memo provides an overview of activities for each track, a description of the development activities specific to this month, and the total number of hours dedicated to the SORA community, as presented in invoice number 900134.

1 SORA (Substrate) – 512 hrs

This month's work focuses on SORA v2 maintenance, specifically preparing a runtime update and developing SORA v3.

Blockchain

The team has been actively engaged in **brainstorming, strategizing, and planning for SORA v3**, laying the foundation for the next phase of the network's evolution. This involves evaluating long-term goals, aligning technical direction, and ensuring that future developments address both community needs and ecosystem scalability.

The development of **SORA v3 (also known as SORA Nexus) and the Iroha 3 repository** is ongoing. This marks a significant step forward in the evolution of the SORA ecosystem, establishing a stronger foundation for scalability, performance, and interoperability within the network.

The **Iroha 3 whitepaper** is in progress and will offer detailed insight into the next-generation architecture and its improvements over Iroha 2. It will outline the conceptual framework, new consensus mechanisms, and enhanced modular design that will power upcoming blockchain infrastructures. Similarly, the **SORA v3 (Nexus) whitepaper** is in progress; it will provide a comprehensive overview of the network's vision and technical direction for its next phase of development.

In parallel, work on the **Hubchain Phase 2** is ongoing. The progress made during this phase also generates conceptual features and implementation strategies that can be reused in future development, particularly in the transition to SORA Nexus and Iroha 3.

Looking ahead, the development team is preparing to conduct **refinement and planning sessions** to assess the feasibility of migrating **from Iroha 2 to Iroha 3**. These sessions will focus on mapping dependencies, aligning development priorities, and evaluating whether a smooth, structured transition between protocol versions is possible. If feasible, this migration could mark the beginning of a new era for SORA's infrastructure — one designed for enhanced stability, extensibility, and innovation.

On the **blockchain development side**, the release 4.7.0 was rolled out. The primary change centred on expanding **denomination functionality**, enabling additional adjustments and preparing the network for broader scalability.

Alongside this, important **refactoring work** was completed, including setting an **on-chain election fallback** mechanism to enhance governance resilience and reducing the **staking payout fees** to one-tenth of their previous value, improving reward distribution efficiency.

Finally, work on updating the **SORA Kusama parachain** to address the recent Parity migration from the Relay chain to the Asset Hub is in progress. Users who are having issues bridging from SORA Kusama to Kusama will see this situation resolved when the update is released.

1.1 SORA Backend

- Released SORA 1.7.0 update:
  - Redenomination support;
  - Eras bug fix;
  - Validator rewards fee adjustment;
  - Other maintenance and support.

- Others:
  - Codebase routine maintenance and fixing.

- Project management activities (daily meetings, planning, retrospectives);

- Quality assurance and testing activities, as well as automated testing development;

- Data analysis of the network and ecosystem to drive data-driven decision-making;

- Meeting, brainstorming and planning with builders' partners for implementing projects on SORA.

- Building, strategizing, and planning for SORA v3:
  - Iroha 2 Hubchain - Phase 1 Complete
    a. Simple Flow (No Proofs);
    b. Feature: Basic cross-chain transfer without verification.

  - Iroha 2 Hubchain - Phase 2 Complete
    a. Prover-Verifier Mechanism;
    b. Feature: Decentralized verification of cross-chain transfers;
    c. Updating Iroha JS.

  - Sora v3 (Sora Nexus) and Iroha 3 repo in progress.
    a. Iroha 3 - whitepaper in progress;
    b. Sora v3, aka Nexus, in progress;
    c. A refinement/planning session regarding the feasibility of migrating from Iroha 2 to Iroha 3 has been programmed.

2 DevOps and Security – 1 hrs

The work done this month by DevOps covers both the SORA network and its underlying infrastructure. Here are more details:

2.1 SORA Blockchain

- CI/CD pipeline
- Maintenance
- Support

2.2 Parachain

- Operations
- Maintenance
- Support

2.3 Polkaswap

- Operations
- Pricing, SubQuery updates
- Maintenance
- Support

2.4 Mobile Clients

- Apple store app management

3 Education – 159 hr

Educational operations this month included:

3.1 SORA

- Social media management;
- Ecosystem Update;
- Alignment and coordination for business-oriented initiatives;
- Ongoing SORA wiki maintenance and feature documentation covering new releases for users and builders;
- Cross-team, cross-department synchronization and planning on processes;
- Product-education collaboration on campaigns;
- Data analysis of the network and ecosystem to drive data-driven decision-making;
- Meeting and brainstorming with builders partners for implementing projects on SORA;
- Brainstorming, strategising, and planning for SORA v3;
- SORA v3 Whitepaper production.

- Expenses of attending high-impact in-person events and business-to-government (B2G) meetings.

4 Total Hours – 672 hr

Additionally, invoice 900133, attached, pertains to cloud server costs for September 2025.

Your ongoing support is greatly appreciated. We look forward to continuing to serve you.

Sincerely,

SORAMITSU Helvetia AG

SORA TRUST

Invoice

Invoice for
SORA.org

Payable to
Sora Trust

Issue Date
10 October 2025

Invoice Number
ST900133

Project
Cloud Service Provider Cost for September 2025

Due Date
17 October 2025

Description	Amount (CHF)
Cloud Service Provider Cost for September 2025	12,742.00

Subtotal	**12,742.00**
Tax	**0.00**

Total Amount Due

CHF 12,742.00

** Payment can be made in equivalent KUSD, at the market rate.*

Wallet Address : **cnVRSRjJmpVaRKhhYt6eKDbpRi1FUdKSi7VkWQTUXobqrwCTd**

Thank you very much for your business. We are looking forward to serving you again.

SORA TRUST

Invoice

Invoice for
SORA.org

Payable to
Sora Trust

Issue Date
10 October 2025

Invoice Number
ST900134

Project
Development Cost for September 2025

Due Date
17 October 2025

Description	Quantity (Work-Hours)	Unit Price (CHF)	Amount (CHF)
SORA (Backend, Mobile Apps)	512	333.00	170,496.00
DevOps and Security Review	1	333.00	333.00
Education	159	333.00	52,947.00
Subtotal	**672**	**333.00**	**223,776.00**

Subtotal	**223,776.00**
Tax	**0.00**

Amount Due **CHF 223,776.00**

Grand Total Due (Invoice ST900133 & ST900134) **CHF 236,518.00**

** Payment can be made in equivalent KUSD, at the market rate.*

Wallet Address : **cnVRSRjJmpVaRKhhYt6eKDbpRi1FUdKSi7VkWQTUXobqrwCTd**

Thank you very much for your business. We are looking forward to serving you again.